COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/17/2004

ESTIMATE SUMMARY 14:02:00
CONTID: C14020 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 14020-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.0 DAYS TIME ALLOW: 62 WORK DAYS
PARK DRAINAGE IMPROVEMENT PERCENT TIME: 98.39 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: CC R600-192
PARK DRAINAGE IMPROVEMENT
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
XKE CONTRACTORS INC PAY PERIOD ENDING 08/17/2004 DATE TIME STARTED 07/16/2003
P. 0. BOX 305 DATE LET 05/29/2003 DATE WORK BEGAN 07/16/2003
DATE AWARDED 06/13/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/02/2003 DATE ACCEPTED
MONUMENT CO 80132 719/488-3331 DATE NOTICE TO PROCEED 07/16/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 559,690.37 PARTICIPATING $ 2,000.00 $ 0.00
AWARD PROJECT AMT: S 374,171.50 NON-PARTICIPATING 452,444.15 30,895.60
PERCENT COMPLETE : 81.20% TOTAL EARNINGS 454,444.15 30,895.60
FUNDS AVAILABLE: s 105,246.22 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 454,444.15 30,895.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -552.69 12.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 453,891.46 30,908.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 453,891.46 30,908.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,908.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14020-BID ESTIMATE RUN 08/17/2004
PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010  REMOVAL OF TREE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0010 202-00011 TREE TRIMMING 25.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0015 202-00220  *REMOVAL OF ASPHALT MAT 2,916.000 2,916.000
sY 0.000 0.00
5.00000 2,916.000 14,580.00
0020 202-04002  CLEAN CULVERT 4.000 3.000
EACH 0.000 0.00
975.00000 3.000 2,925.00
0025 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,982.000 500.000
cy 0.000 0.00
10.00000 500.000 5,000.00
0030 203-01100  PROOF ROLLING 20.000 20.000
HOUR 0.000 0.00
95.00000 20.000 1,900.00
0035 203-01500  BLADING 20.000 20.000
HOUR 0.000 0.00
120.00000 20.000 2,400.00
0040 207-00210  STOCKPILE TOPSOIL 298.000 0.000
cy 0.000 0.00
6.50000 0.000 0.00
0045 208-00011  *EROSION BALES (WEED FREE) 36.000 13.000
EACH 0.000 0.00
20.00000 13.000 260.00
0050 208-00020  SILT FENCE 540.000 540.000
LF 0.000 0.00
2.00000 540.000 1,080.00
0055 208-00045  CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 14020-BID ESTIMATE RUN 08/17/2004
PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0065 208-00101 SEDIMENT REMOVAL AND DISPOSAL 20.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0070 208-00205 EROSION CONTROL SUPERVISOR 40.000 7.000
HOUR 20.000 1,200.00
60.00000 27.000 1,620.00
0075 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0080 210-01000 RESET FENCE 100.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 0.800 0.800
ACRE 0.000 0.00
600.00000 0.800 480.00
0090 213-00003 *MULCHING (WEED FREE) 0.800 0.700
ACRE 0.000 0.00
550.00000 0.700 385.00
0095 213-00061 *MULCH TACKIFIER 1,500.000 1,500.000
LB 0.000 0.00
2.50000 1,500.000 3,750.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 891.100 891.100
sy 0.000 0.00
4.50000 891.100 4,009.95
0105 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0110 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 983.000 952.000
cy 0.000 0.00
27.00000 952.000 25,704.00
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PCN: 14020-BID ESTIMATE RUN 08/17/2004
PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 542.130 437.470
TON 0.000 0.00
170.00000 437.470 74,369.90
0120 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 775.000 668.800
TON 0.000 0.00
44.50000 668.800 29,761.60
0125 408-01000 *HOT POURED JOINT AND CRACK SEALANT 43.690 43.690
TON 0.000 0.00
2,300.00000 43.690 100,487.00
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 331.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0135 603-01120 12 INCH REINFORCED CONCRETE PIPE 15.000 15.000
LF 0.000 0.00
70.00000 15.000 1,050.00
0140 603-10120 12 INCH CORRUGATED STEEL PIPE 114.000 25.000
LF 0.000 0.00
25.00000 25.000 625.00
0145 603-10180 18 INCH CORRUGATED STEEL PIPE 176.000 176.000
LF 0.000 0.00
35.00000 176.000 6,160.00
0150 603-30012 12 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
150.00000 6.000 900.00
0155 603-30018 18 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0160 607-11525 FENCE (PLASTIC) 640.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0165 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 28.000 28.000
EACH 0.000 0.00

40.00000 28.000 1,120.00
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PCN: 14020-BID ESTIMATE RUN 08/17/2004
PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 6.000 6.000
EACH 0.000 0.00
45.00000 6.000 270.00
0175 614-00011 SIGN PANEL (CLASS I) 3.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
0180 614-00044 TIMBER SIGN POST 4X4 INCH 9.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0190 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0195 627-00005 *EPOXY PAVEMENT MARKING 687.000 500.270
GAL 184.650 18,465.00
100.00000 684.920 68,492.00
0200 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,163.000 333.000
(WORD-SYMBOL)
SF 830.000 13,280.00
16.00000 1,163.000 18,608.00
0205 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,360.000 2,285.000
(XWALK-STOPLINE
SF 0.000 0.00
9.00000 2,285.000 20,565.00
0210 630-00000 *FLAGGING 669.500 669.500
HOUR 0.000 0.00
20.00000 669.500 13,390.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 39.000 38.000
DAY 0.000 0.00
70.00000 38.000 2,660.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 44.000 44.000
DAY 0.000 0.00

325.00000 44.000 14,300.00



CONTID: 14020 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14020-BID ESTIMATE RUN 08/17/2004
PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600
EACH 0.000 0.00
60.00000 12.600 756.00
0230 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 0.000 0.00
6.00000 90.000 540.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 202-00250 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKINGS ON 1,197.300 942.000
WEST LAKE VIEW ROAD.
SF 255.300 395.72
1.55000 1,197.300 1,855.82
0255 202-05150 SANDBLASTING CREATING 'ROUGH' SURFACE ON PARKING STALL 9,000.000 9,000.000
LINES.
SF -4,075.200 -2,445.12
0.60000 4,924.800 2,954.88
0440 202-00033 REM PIPE REMOVAL AND DISPOSAL OF CULVERT AT SITE 1 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
CAT 0200 CURRENT AMT $ 557,690.37 $ 30,895.60 8 452,444.15
CAT NOO0400 CONSTRUCTION ENGINEERING
0240 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT $ 2,000.00 $ 0.00$ 2,000.00
PROJECT TOTAL CURRENT AMT $ 559,690.37 $ 30,895.60 $ 454,444.15



